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SUN_STREAK OVERSIGHT PANEL MEETING (U)

1. (S/NF) The first meeting of the SUN STREAK Oversight Panel was held on
January 1986.  Present were Mr. D. Latham (Asst SecDef, C31), panel

Chairman; Lt Gen L. Perroots (p OR), panel member; Dr. J. Vorona (DIA/DT),
advisory member; ﬂ(DIA/DT-SA), project coordinator/executive
secretary.

2. (S/5s-2) Purpose of this oversight panel is to review activities of the
SUN STREAK pProgram, and to provide guidance on management-related issues or
other project matters as required. SUN STREAK is a new program managed by
DIA for developing an operational psychoenergetics capability for the
Intelligence Community.

3. (S/NF/s5-2) —presented a breif review (enclosure 1 and 2) of
SUN STREAK status, followed by a discussion of R/D interface issues. Key
aspects of this presentatjon were:

a. (S/NF/SS-2) Status:

(1) (S/NF/ss-2) Special access program: Formal approval was
received on 30 March 1985 from the Deputy Under ~Secretary for Policy to
establish this effort as a specical access program.

(2) (S/NF/SS-2)  Human usé approval: On 19 March 1985, formal
aproval was received from the Deputy Secretary of Defense for this activity,
provided that DoD human use guidelines were followed. These requirements are
now incorporated in the SUN STREAK program.

. (3) (S/NF/ss-2) Logistics: A1l logistics requirements have been
identified. The SUN STREAK unit will remain housed at Ft. Meade, MD., and
consequently DIA and Ft. Meade have entered into an Interservice Support

Agreement (ISSA).

(4) j§jNF/SS-2)Training/Operations: During FY 1985, the primary
focus of this unit was to 1improve remote viewing skill levels. Three
individuals are now nearing advanced stages of training, and another
individual is proceeding at a satisfactory pace. When the experienced
viewers complete training, they will begin an operational
training/qualification phase so that their skills can be qualified for real
operational projects. This phase should begin 1in March 1985, Some
operational tasks will also be performed during FY 1986. It is anticipated
that a limited unit operational readiness will be achieved by mid-1987. An
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